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Atlantic Richfield Company

Anthony R. Brown 4 Centerpointe Drive
Project Manager, Mining La Palma, CA 90623-1066
Office: (714) 228-6770

Fax: (714) 228-6749

E-mail: Anthony.Brown@bp.com

December 16, 2011
VIA ELECTRONIC MAIL AND FIRST CLASS MAIL

Mr. Steve Way

US EPA Region 8

Emergency Response Program (SEPR-SA)
1595 Wynkoop Street

Denver, Colorado 80202-1 129 X .,-'

RE: Rico Argentine Site - '
Unilateral Administrative Order for' Remval Acﬁon (“UAO”)
Docket No. CERCLA-08-2011-0005 =g -
Confirmation of Schedule Modifications

L-A

Dear Mr. Way:

EPA and Atlantic Richfield Company have had recent discussions concerning the scheduling of
certain tasks identified in the Removal Action Work Plan attached to the above-referenced Unilateral
Administrative Order (the “UAQ”) for the Rico-Argentine Site. In my December 7, 2011 letter to you, 1
committed to submitting a revised Work Plan schedule on or before December 16, 2011. The purpose of
today’s letter is to formally transmit the revised schedule and request EPA’s written approval of the
proposed modifications in accordance with Section XV of the UAQ.

The enclosed “Updated Schedule” replaces Section 8.0 of the Removal Action Work Plan. Task
descriptions are generally consistent with those in the original schedule, although a few new tasks have
been added, and some descriptions have been modified slightly based on information learned during the
performance of field activities in 2011. Completion dates have been adjusted to reflect our recent
discussions and to a

How additional time to perform critical investigations before commencing with the design and
construction of the solids repository and treatment system. Where tasks have been completed already,
this is noted in the Updated Schedule.

Atlantic Richfield believes the Updated Schedule fully comports with our recent discussions with
EPA. In light of the solids removal work and pond stability improvements completed in 2011 and
scheduled for the first half of 2012, the revised completion deadlines should not impose any additional
threat to public health or the environment or diminish the protectiveness of the removal action.
Moreover, these changes will help to ensure that a technically sound and reasonable approach is followed
as the removal action proceeds.

Thank you for attention to this request. If you have any questions or comments, please feel free
to contact me at (714) 228-6770 or-via e-mail at Anthony.Brown@bp.com.
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Sincerely,

CaTlon Rl

Tony Brown
Project Manager

Enclosure (Updated Schedule, Work Plan Section 8.0)

cc: Ronald Halsey, Atlantic Richfield Company
Terry Moore, Atlantic Richfield Company
Sheila D’Cruz, Esq., Atlantic Richfield Company
Adam Cohen, Esq., Davis Graham & Stubbs LLP
William Duffy, Esq., Davis Graham & Stubbs LLP
Dave McCarthy, Copper Environmental Consulting
Sandy Riese, EnSci, Inc.
Tom Kreutz, AECOM
Doug Yadon, AECOM
Chris Sanchez, Anderson Engineering
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1550 Seventeenth Street + Suite 500 - Denver, Colorado 80202

Mr. Steven Way

On-Scene Coordinator

Emergency Response Program (8EPR-SA)
U.5. EPA Region 8

1595 Wynkoop St.

Denver, CO 80202-1129
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